ouicre]

To: Loren Compson Number
Pacheco Ross Architects, P.C. Date
72 Voorheesville Avenue Job

Change Request I

: 15
: 8/19/M14
: 14-002 Thompsonville Fire Station

PO Box 558 Phone:

Voorheesville, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Description:  Upgrade to Epoxy Paint per CIC 008

P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627-6870

We are pleased to offer the following specifications and pricing to make th
Upgrade to Epoxy Paint per CIC 008

The total amount to provide this work is

if you have any questions, please contact me at .

e following changes:

$2,916.50

Submitted by: Approved by:

Cc:

Date:
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Proposed Change Order
Detail Breakdown Sheet

PCO 15 Upgrade To Epoxy Paint per CIC 008

=

Direct

Costs: Item PCO $
Superior Finishes $2,750.00
EBI Q&P I 5.00% $137.50
SUBTOTAL - SUBS $2,887.50

EBI - Labor/Materials# Uts Rate
Carpenter $0.00
Lahorer $0.00
Mason $0.00
Concrete Material $0.00
Misc Mt $0.00
Superintendent 0 88.76 $0.00
EBI Overhead and Profit 10% $0.00
[ TOTAL DIRECT COSTS $0.00

&lﬁai'rect

Costs: Hrs Rate
Project Manager 115 $0.00
Chief Estimator 96.5 $0.00
Project Engineer -0 37.15 $0.00
$0.00
TOTAL INDIRECT COSTS $0.00
Bond Premium | | 1.00% $29.00
TOTALS $2,916.50

{G\ebi-company\generalofficeforms\PCOdata)




Kirk Nassetta

I I __ _ _
From: Fran Liquindoli <fliquindoli@sbcglobal.net>

Sent: Tuesday, August 12, 2014 5:31 PM

To: knassetta@enfieldbuilders.com

Subject: TFD Change order

Kirk,

Sorry I'm late with this. | can give you a price now but won’t have time to format it as you had wanted by tomorrow:

Per “Change in Conditions No. 8", provide material upgrade using Sherwin-Williams epoxy equivalent for designated
room walls:

10,400 SF @ $0.23/sf= $2,392.00
15% OH/P: $358.00
. N2 ) vd
Total Add: ‘32,—7‘5-950? }7(7() v
)

Thanks,

Fran L.




PACHECO ROSS ARCHITECTS, P.C.

EMERGENCY RESPONSE FACILITIES
DAVID J. PACHECO, ATA —CA, CT, DE, NJ, NY, NC, R1, VT, TN, TX
DENNIS A. R0OSS, AIA — €O, CT, ME, MD, MA, MI, MO, PA, NH, NI, NY, TN, VA

CHANGE IN CONDITION
Number: 008
Name: Apparatus Bay Epoxy Wall Paint

Project: Thompsonville Fire District #—New Fire Station _

To:  Kirk Nassetta

Enfield Builders Inc. Date: 8/7/2014

1654 King Street . .
Enfield, CT 06083 Required By: 8/12/14
<
H Change in Condition = Change in Condition U Change Directive
(Clarification) (For Pricing) (Proceed Order)
DESCRIPTION:

Provide pricing to change the paint in the following rooms on the CMU walls from Latex Eg-Shel to
Epoxy Paint as specificd below: Note the primer remains the same in both systems.

Room 101 Apparatus Bay

Room 102 DECON

Room 103 Turnout Gear

Rooms 103A & 103B Storage

Room 104 Lavatory---Note there is Ceramic Tile on two walls to 48” AFF.,
Room 105 Corridor

Room 106 Work Room

Room 107 SCBA

Room 108 Watch Room

Room 109, M01, 201, Tower including the GWB Ceiling in the Tower
Room M03 Training & Storage Mezzanine Level

2, Benjamin Moore
A. First Coat: Moorcraft Super Craft Latex Block Filler {285); MDF 9.0 - 11.00

B. Two Coats: Super Spec Acrylic Epoxy Semi Gloss (256-86) MDF 1.5 per coat
C. Total System: DFT 12.0 - 3.5

Signed: Loren L. Compson

© Pacheco Ross Architects, P.C, 72 Voorheesville Avenue, PO Box 558, (518) 765-5105 fax: 765-5107
Web: www.pra-pc.com Voorheesville, NY 12186 Email: mail@pra-pc.com




